10/31/2017

BDCP - EIS/EIR Milestones

Complete Conservation Strategy
Develop Implementation Plan {chapt 6}
EstablishGovernance Structure {chapt 7)
Complete Effects Analysis for Proposed Action
Indentify Costs & Funding Sources {chapt 8)
Science Review of Effects Analysis

Complete Conservation Strategy {chapt 3)

Administrative Draft
Public Draft

Public Review Draft
Final HCP/NCCP

Identify Range of Alternatives with Ops
|
Full Effects Analysis - all alternatives (results available)

Identify Preferred Alternative

Submit Draft Federal Registry Notice for D.C. level review ,//‘/
Focused Edits EIS/EIR - all packages {complete) .

Pkg 1 - Background Information 6/15/2010

Pkg 2 - Construction Effects 8/16/2010

Pkg 3 - Operational Effects 9/15/2010

Pkg 4 - Other NEPA/CEQA 10/15/2010

Administrative Draft

Compete Overall Edits/Review
Federal Registry Notice

Public Draft Available

Public Comment Period Closes
Complete Biological Assessment
Issue Biological Opinion{s)

Final EIS/EIR é 7
ROD/NOD %/////1/{/{%%
DRAFT - Subject to Revision 1
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